COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/21/2013

ESTIMATE SUMMARY 13:42:40
CONTID: C19216 ESTIMATE NO: 0006 PROG SPEC YR: 2005
PCN: 19216-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 50.0 DAYS TIME ALLOW: 50 WORK DAYS
SH 224: 70TH & BROADWAY CBC RE PERCENT TIME:  100.00 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: C224A-001
SH 224: 70TH & BROADWAY CBC RE
NAME OF ROAD: 224A
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
NEW DESIGN CONSTRUCTION COMPANY PAY PERIOD ENDING 08/20/2013 DATE TIME STARTED 01/03/2013
2350 E. 70TH AVE. DATE LET 11/15/2012 DATE WORK BEGAN
P.O. BOX 358 DATE AWARDED 11/29/2012 DATE TIME STOPPED
DATE CONTRACT EXECUTED  12/07/2012 DATE ACCEPTED
DENVER C0O 80229 303-286-8500 DATE NOTICE TO PROCEED 01/03/2013
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 617,573.73  PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT:  $ 458,188.80 NON-PARTICIPATING 543,257.65 47,243.52
PERCENT COMPLETE: 87.97% TOTAL EARNINGS 543,257.65 47,243.52
FUNDS AVAILABLE: $ 74,316.08 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 543,257.65 47,243.52
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,872.83 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 536,384.82 47,243.52
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 536,384.82 47,24352
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 47,243.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00200

0010 202-00203

0015 202-00220

0020 202-00240

0025 202-00250

0030 203-01500

0035 203-01597

0040 203-01622

0045 208-00034

0050 208-00045

0055 208-00051

C19216
19216-BID
C224A-001

ROADWAY

Removal of Sidewalk

ITEM
DESCRIPTION

Removal of Curb and Gutter

Removal of Asphalt Mat

*Removal of Asphalt Mat (Planing)

*Removal of Pavement Marking

Blading

*Potholing

Sweeping (With Pickup Broom)

Gravel Bag

Concrete Washout Structure

Storm Drain Inlet Protection (Type 1)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE
159.400
SY
13.00000
179.500
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6.00000
393.000
SY
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1,855.000
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2,000.000
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HOUR
197.00000
30.000
HOUR
174.00000
500.000
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7.00000
1.000
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1,107.00000
20.000
LF

7.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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0.000
159.400
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393.000
0.000
393.000

1,855.000
0.000
1,855.000

1,452.000
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0.000
18.500

364.000
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344.000

1.000
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ESTIMATE RUN 08/21/2013

AMOUNT

THIS

PERIOD

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

-140.00

0.00

140.00

13:42:40

CUMULATIVE
AMOUNT

2,072.20

1,077.00

3,144.00

5,565.00

5,808.00

0.00

2,561.00

3,219.00

2,408.00

1,107.00

140.00
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PCN: 19216-BID ESTIMATE RUN 08/21/2013
PROJECT: C224A-001 ESTIMATE NO: 0006 13:42:40
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00070 Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0065 208-00103 Removal and Disposal of Sediment (Labor) 30.000 0.000
HOUR 0.000 0.00
86.00000 0.000 0.00
0070 208-00205 Erosion Control Supervisor 50.000 33.000
HOUR 6.000 492.00
82.00000 39.000 3,198.00
0075 210-00810 Reset Ground Sign 1.000 0.000
EACH 0.000 0.00
426.00000 0.000 0.00
0080 210-04010 Adjust Manhole 2.000 0.000
EACH 0.000 0.00
119.00000 0.000 0.00
0085 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 45.020 45.020
TON 0.000 0.00
128.00000 45.020 5,762.56
0090 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 251.680 251.680
TON 0.000 0.00
112.00000 251.680 28,188.16
0095 403-34871 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 210.540 210.540
TON 0.000 0.00
127.00000 210.540 26,738.58
0096  420-00510 Geotextile (Cr Reduc) (H D) 22.000 0.000
SY 22.000 376.42
17.11000 22.000 376.42
0100 411-10255 *Emulsified Asphalt (Slow-Setting) 130.000 0.000
GAL 90.500 452.50
5.00000 90.500 452.50
0105 607-11525 Fence (Plastic) 557.000 557.000
LF 0.000 0.00
5.00000 557.000 2,785.00
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PCN: 19216-BID ESTIMATE RUN 08/21/2013
PROJECT: C224A-001 ESTIMATE NO: 0006 13:42:40
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 608-00003 Concrete Sidewalk (Fast Track) 89.700 89.700
SY 0.000 0.00
53.00000 89.700 4,754.10
0115 609-21020 Curb and Gutter Type 2 (Section II-B) 179.500 179.500
LF 0.000 0.00
31.00000 179.500 5,564.50
0120 613-00206 *2 Inch Electrical Conduit (Bored) 0.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0125 613-01200 *2 Inch Electrical Conduit (Plastic) 425.000 425.000
LF 0.000 0.00
21.00000 425.000 8,925.00
0130 613-07023 *Pull Box (24"x36"x24") 2.000 2.000
EACH 0.000 0.00
2,036.00000 2.000 4,072.00
0135 614-07000 Mask Sign Legend 3.000 2.000
EACH 0.000 0.00
87.00000 2.000 174.00
0140 614-87350 *Test Fiber Optic Cable 0.000 0.000
LS 0.000 0.00
611.00000 0.000 0.00
0145 614-87449 *Fiber Optic Cable (Multi Mode) (48 Strands) 0.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0150 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
4,070.00000 1.000 4,070.00
0155 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
39,000.00000 1.000 39,000.00
0160 626-01000 Public Information Services 1.000 0.900
LS 0.000 0.00
7,077.00000 0.900 6,369.30
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PCN: 19216-BID ESTIMATE RUN 08/21/2013
PROJECT: C224A-001 ESTIMATE NO: 0006 13:42:40
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 627-00005 *Epoxy Pavement Marking 32.000 15.500
GAL 15.800 5,688.00
360.00000 31.300 11,268.00
0170 627-00012 *Pavement Marking Paint (Low VOC Solvent Base) 57.000 46.000
GAL 0.000 0.00
82.00000 46.000 3,772.00
0175 627-01001 *Preformed Plastic Pavement Marking (Type I) 0.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0180 627-30324 *Preformed Plastic Pavement Marking (Word-Symbo ) (Type 185.000 0.000
|
) SF 160.500 7,062.00
44.00000 160.500 7,062.00
0185 630-00000 Flagging 200.000 85.000
HOUR 0.000 0.00
28.00000 85.000 2,380.00
0190 630-00003 Uniformed Traffic Control 87.500 56.500
HOUR 31.000 2,356.00
76.00000 87.500 6,650.00
0195 630-00005 Uniformed Traffic Control (Vehicle) 24.000 0.000
HOUR 0.000 0.00
17.00000 0.000 0.00
0200 630-00007 Traffic Control Inspection 57.000 52.000
DAY 5.000 380.00
76.00000 57.000 4,332.00
0205 630-00012 Traffic Control Management 60.000 30.000
DAY 9.000 3,600.00
400.00000 39.000 15,600.00
0210 630-80001 Flashing Beacon (Portable) 2.000 0.000
EACH 0.000 0.00
523.00000 0.000 0.00
0215 630-80335 Barricade (Type 3 M-A) (Temporary) 4.000 3.600
EACH 0.000 0.00
58.00000 3.600 208.80
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PCN: 19216-BID ESTIMATE RUN 08/21/2013
PROJECT: C224A-001 ESTIMATE NO: 0006 13:42:40
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 630-80341 Construction Traffic Sign (Panel Size A) 24.000 21.600
EACH 0.000 0.00
12.00000 21.600 259.20
0225 630-80342 Construction Traffic Sign (Panel Size B) 34.000 30.600
EACH 0.000 0.00
12.00000 30.600 367.20
0230 630-80343 Construction Traffic Sign (Panel Size C) 5.000 4.500
EACH 0.000 0.00
12.00000 4.500 54.00
0235 630-80344 Construction Traffic Sign (Special) 102.000 91.800
SF 0.000 0.00
14.00000 91.800 1,285.20
0240 630-80358 Advance Warning Flashing or Sequencing Arrow Pa nel (C 1.000 0.900
Type
yPe) EACH 0.000 0.00
2,908.00000 0.900 2,617.20
0245 630-80359 Portable Message Sign Panel 174.000 148.000
DAY 26.000 1,820.00
70.00000 174.000 12,180.00
0250 630-80360 Drum Channelizing Device 120.000 95.400
EACH 0.000 0.00
35.00000 95.400 3,339.00
0255 630-80363 Drum Channelizing Device (With Light) (Flashing ) 21.000 9.000
EACH 0.000 0.00
35.00000 9.000 315.00
0260 630-80370 Concrete Barrier (Temporary) 470.000 423.000
LF 0.000 0.00
21.00000 423.000 8,883.00
0265 630-80380 Traffic Cone 80.000 72.000
EACH 0.000 0.00
5.00000 72.000 360.00
0270 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 1.000 0.000
(Temporary)
EACH 0.000 0.00
3,257.00000 0.000 0.00
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PCN: 19216-BID ESTIMATE RUN 08/21/2013
PROJECT: C224A-001 ESTIMATE NO: 0006 13:42:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 630-85041 Mobile Attenuator 60.000 2.000
DAY 0.000 0.00
58.00000 2.000 116.00
0280 630-86800 *Traffic Signal (Temporary) 1.000 0.900
LS 0.000 0.00
2,321.00000 0.900 2,088.90
0285 700-70010 F/A Minor Contract Revisions 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70011 F/A Partnering 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70014 F/A Incentive For Early Completion of CBC Work 20,000.000 20,000.000
FA 0.000 0.00
1.00000 20,000.000 20,000.00
0300 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70019 F/A Asphalt Cement Cost Adjustment 0.000 0.000
FA -1,367.380 -1,367.38
1.00000 -1,367.380 -1,367.38
0310 700-70060 F/A Adjust Utilities 17,697.870 5,319.890
FA 12,377.980 12,377.98
1.00000 17,697.870 17,697.87
0315 700-70310 F/A Landscaping Restoration 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 626-00000 *Mobilization Waterline Relocation MOB 0.000 1.000
LS 0.000 0.00
17,142.00000 1.000 17,142.00
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PCN: 19216-BID ESTIMATE RUN 08/21/2013
PROJECT: C224A-001 ESTIMATE NO: 0006 13:42:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0410 900-00014 *Added Item (Lump Sum)/ Waterline-Asbestos Pipe Rem & 1.000 1.000
Disposal
LS 0.000 0.00
1,133.00000 1.000 1,133.00
0415 900-00014 *Added Item (Lump Sum)/ Waterline - Excavation & 1.000 1.000
Disposal
LS 0.000 0.00
3,605.00000 1.000 3,605.00
0420 206-00100 *Structure Backfill (Class 1) Waterline- Import ed 176.000 176.000
Backfill
CY 0.000 0.00
13.39000 176.000 2,356.64
0425  900-00012 *Added Item (Foot)/ Waterline- 8 in PVC Waterli n, 114.000 114.000
Restrained JT
LF 0.000 0.00
144.20000 114.000 16,438.80
0430 900-00007 *Added Item (Each)/ Waterline - 8 in Bend 45 DE G 4.000 4.000
EACH 0.000 0.00
721.00000 4.000 2,884.00
0435 900-00012 *Added Item (Foot)/ Waterline - 20 in Steel Cas ing 36.000 36.000
LF 0.000 0.00
231.75000 36.000 8,343.00
0440 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) Waterline - HMA 0.000 0.000
Patch
TON 0.000 0.00
149.35000 0.000 0.00
0445  304-06000 *Aggregate Base Course (Class 6) Waterline- ABC (CL6) 0.000 0.000
TON 0.000 0.00
65.92000 0.000 0.00
0450 609-21020 *Curb and Gutter Type 2 (Section II-B) Waterlin e-C& 0.000 0.000
G, TY 2, SECTIIB
LF 0.000 0.00
39.14000 0.000 0.00
0455  608-00000 *Conc Sidewalk Waterline- Concrete Sidewalk (5' Wide) 0.000 0.000
SY 0.000 0.00
83.43000 0.000 0.00
0460 212-01200 *Landscape Restoration Waterline - Landscape Re pair 0.000 0.000
LS 0.000 0.00
1,545.00000 0.000 0.00
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PCN: 19216-BID ESTIMATE RUN 08/21/2013
PROJECT: C224A-001 ESTIMATE NO: 0006 13:42:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0465  900-00007 *Added Item (Each)/ Waterline - Service Line Re connect 1.000 1.000
EACH 0.000 0.00
2,729.50000 1.000 2,729.50
CAT0200 CURRENT AMT $ 412,128.33 33,23752 $ 341,631.25
CAT NO0300 STRUCTURES
0325 202-00001 Removal of Structure 1.000 1.000
EACH 0.000 0.00
1,970.00000 1.000 1,970.00
0330 202-00015 Removal of Headwall 2.000 2.000
EACH 0.000 0.00
1,028.00000 2.000 2,056.00
0335 202-00027 Removal of Riprap 25.000 25.000
SY 0.000 0.00
23.00000 25.000 575.00
0340 203-00060 Embankment Material (Complete In Place) 108.000 108.000
CY 0.000 0.00
33.00000 108.000 3,564.00
0345 203-00100 Muck Excavation 201.000 0.000
CY 0.000 0.00
19.00000 0.000 0.00
0350 206-00000 Structure Excavation 677.000 529.000
cY 148.000 3,256.00
22.00000 677.000 14,894.00
0355 206-00100 Structure Backfill (Class 1) 269.000 121.000
CY 148.000 7,400.00
50.00000 269.000 13,450.00
0360 206-00510 Filter Material (Class A) 31.500 31.500
CY 0.000 0.00
36.00000 31.500 1,134.00
0365 206-01600 Temporary Excavation Support 1.000 1.000
LS 0.000 0.00
1,476.00000 1.000 1,476.00
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PCN: 19216-BID ESTIMATE RUN 08/21/2013
PROJECT: C224A-001 ESTIMATE NO: 0006 13:42:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0370 304-06007 Aggregate Base Course (Class 6) 213.600 213.600
CY 0.000 0.00
41.00000 213.600 8,757.60
0375 506-00030 Grouted Riprap 60.800 60.800
CY 0.000 0.00
90.00000 60.800 5,472.00
0376 506-00212 Riprap (12 In) Wing Wall 10.000 0.000
CY 10.000 700.00
70.00000 10.000 700.00
0380 514-00100 Hand Rail 60.000 40.000
LF 20.000 1,900.00
95.00000 60.000 5,700.00
0381 900-00014 Added Item (Lump Sum)/ Hand Rail (Spcl) Wing Wa Il- 2.000 0.000
Connectors and Welds
LS 2.000 750.00
375.00000 2.000 750.00
0385 601-04000 Concrete Class E 21.600 21.600
CY 0.000 0.00
1,328.00000 21.600 28,684.80
0390 602-00020 Reinforcing Steel (Epoxy Coated) 1,459.000 1,459.000
LB 0.000 0.00
4.00000 1,459.000 5,836.00
0395 603-70604 6x4 Foot Concrete Box Culvert (Precast) 200.000 200.000
LF 0.000 0.00
530.00000 200.000 106,000.00
CAT0300 CURRENT AMT $ 204,838.40 $ 14,006.00 $ 201,019.40
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0400 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
607.00000 1.000 607.00
CAT 0400 CURRENT AMT $ 607.00 $ 0.00 $ 607.00
PROJECT TOTAL CURRENT AMT $ 617,573.73 $ 47,24352 $ 543,257.65



